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CCR No. 97-1629A Logged Date 12/10/97 Rev. A Request Type CCR

Priority Routine Urgent x Emergency Affected Release B Change Class II

Title (description)
FOS/F&PRS Updates for DCN CH50

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC-97-0153
505-01-41-152-B

RTM Change x Start New Baseline

Problem
FOS L3, RBRs and links are being added and current RBRs require modifications based on F&PRS change order  DN-
CH50.

Rev A: Modify REQ_INTERPRETATION text for RBR ICC-7005#B.

Proposed Solution
Add new L3 EOC-6220  and new RBR EOC-6220#B.  Add  all links and modify appropriate requirements listed in tables
1-6.
Rev A:  Add text “FSTB, FDS” in REQ_INTERPRETATION.

Default values:  req_status = approved; ver_status = unverified.
a_verification_status = un-verified;  s_verification_status = un-verified

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng x FOS x M&O x

Procurement QO x Rel. Dev Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng x Sys Verf
Acpt

x

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC None Man-Months

Materials

Originator Carol Chachulski (Signed)  Carol Chachulski     12/5/97
Signature Date

Office FOS Office Manager (Signed)  Debbie Dunn    12/5/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (Signed)  Joe Guzek      12/10/97
Signature Date
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